Gas pipeline

Siide Mo, 205

Flooded and caved in tranch
Amount of loss CHF 1,100,000
Cause Insufficient safety measures
Short description Heawvy rainfall led to the trenches being flooded during construction of
the pipelines:
* Sand bedding and padding were washad away.
* Trench walls partially collapsed and the trenches filled with water,
mud and other materials
» Pipes were lifted out of the trenches.
Comments Mo limits on the maximum length of non-backfilled trenches were laid

down in the policy. As a consequence, contractors left open trench
sections of over 20 km in length for mora than ang month during the
wintar.
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Conclusion and Tha maximum length and time periods allowed for open tranch sections
loss prevention sections must be stipulatad in the policy. It is also impaortant that a
precise definition of the term "single cccurrence” be given in the policy.

Siide Ma. 208
Floodad tranch

Slicde Na, 207
Ercded and collapsed trench
slopes
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